COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 04/ 2013

ESTI MATE SUMVARY 14: 18: 49
CONTI D: C18461 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 18461-BI D COFRS REPCORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 59.0 DAYS TI VE ALLOW 141 WORK DAYS
FASTER BRI DGES O 19-J & P-19-A PERCENT TI ME: 41. 84 ORI G TI ME ALLOW 140 WWORK DAYS
PRQIECT NO FBRC050- 005
FASTER BRI DGES O 19-J & P-19-A
NAME OF ROAD: 239A
PRQIECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 03/ 04/ 2013 DATE TI ME STARTED 12/03/2012
205 Tunnel Drive DATE LET 10/ 11/ 2012 DATE WORK BEGAN
DATE AWARDED 10/ 24/ 2012 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 11/ 06/ 2012 DATE ACCEPTED
CANON CI TY CO 81212 719-269-1173 DATE NOTI CE TO PROCEED 12/ 03/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,084, 368. 65 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AM: $ 1, 858, 424. 42 NON- PARTI Cl PATI NG 635, 384. 39 183, 648. 90
PERCENT COVPLETE: 30. 48% TOTAL EARNI NGS 635, 384. 39 183, 648. 90
FUNDS AVAI LABLE: $ 1,448, 984. 26 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 635, 384. 39 183, 648. 90
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 16, 110. 59 -5,022.03
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 619, 273. 80 178, 626. 87
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 619, 273. 80 178, 626. 87
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 178, 626. 87

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18461-BI D ESTI MATE RUN 03/ 04/ 2013
PRQIECT: FBRCO50- 005 ESTI MATE NO 0003 14: 18: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY - SH 239 - Location 1

0005 202-00010 Renoval of Tree 6. 000 6. 000
EACH 0. 000 0. 00
614. 33000 6. 000 3,685. 98
0010 202- 00090 Renoval of Delineator 12. 000 0. 000
EACH 0. 000 0. 00
9. 36000 0. 000 0. 00
0015 203- 00010 Uncl assi fied Excavation (Conplete In Place) 1, 040. 000 150. 000
(924 0. 000 0. 00
12. 36000 150. 000 1, 854. 00
0020 203-01500 Bl adi ng 125. 000 0. 000
HOUR 0. 000 0. 00
47.87000 0. 000 0. 00
0025 207-00205 Topsoi | 165. 000 0. 000
CcY 0. 000 0. 00
10. 54000 0. 000 0. 00
0030 208-00002 *Erosion Log (12 Inch) 110. 000 90. 000
LF 10. 000 45.10
4.51000 100. 000 451. 00
0035 208-00020 *Silt Fence 1, 500. 000 921. 000
LF 0. 000 0. 00
1. 13000 921. 000 1, 040. 73
0040 208-00034 *&avel Bag 100. 000 0. 000
LF 0. 000 0. 00
5. 07000 0. 000 0. 00
0045 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
516. 70000 1. 000 516.70
0050 208- 00070 Vehi cl e Tracki ng Pad 4.000 1. 000
EACH 0. 000 0. 00
1, 153. 17000 1. 000 1,153.17
0055 208- 00103 *Renoval and Disposal of Sedinment (Labor) 20. 000 0. 000
HOUR 2.500 112.73

45. 09000 2.500 112.73



CONTI D C18461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18461-BI D ESTI MATE RUN 03/ 04/ 2013
PRQIECT: FBRCO50- 005 ESTI MATE NO 0003 14: 18: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY - SH 239 - Location 1

0060 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 1. 000
HOUR 2.000 191. 62
95. 81000 3. 000 287. 43
0065 208-00106 Sweepi ng (Sedi nent Renoval ) 55. 000 0. 000
HOUR 0. 000 0. 00
84.18000 0. 000 0. 00
0070 208-00107 Renoval of Trash 28. 000 5. 000
HOUR 1. 000 89. 60
89. 60000 6. 000 537. 60
0075 208-00206 Erosi on Control Supervisor 55. 000 13. 750
DAY 8. 000 877. 36
109. 67000 21.750 2,385.32
0080 210-00010 Reset Mail box Structure 2.000 1. 000
EACH 0. 000 0. 00
212. 64000 1. 000 212. 64
0085 210-00810 Reset Gound Sign 5. 000 0. 000
EACH 0. 000 0. 00
105. 35000 0. 000 0. 00
0090 210-01000 Reset Fence 375. 000 0. 000
LF 0. 000 0. 00
2.89000 0. 000 0. 00
0095 212-00006 *Seedi ng (Native) 0. 800 0. 000
ACRE 0. 000 0. 00
535. 40000 0. 000 0. 00
0100 212-00032 *Soi | Condi tioning 0. 800 0. 000
ACRE 0. 000 0. 00
2,028. 89000 0. 000 0. 00
0105 213-00002 *Mil ching (Weed Free Hay) 0. 800 0. 000
ACRE 0. 000 0. 00
507. 22000 0. 000 0. 00
0110 213-00100 *Soi | Bi nder 0. 750 0. 750
ACRE 0. 000 0. 00

1, 916. 18000 0. 750 1,437.14



CONTI D C18461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18461-BI D ESTI MATE RUN 03/ 04/ 2013
PRQIECT: FBRCO50- 005 ESTI MATE NO 0003 14: 18: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY - SH 239 - Location 1

0115 214- 00450 Evergreen Tree (5 Gallon Container) (Ponderosa Pine) 10. 000 0. 000
EACH 0. 000 0. 00
236. 70000 0. 000 0. 00
0120 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 170. 000 0. 000
SY 0. 000 0. 00
3. 33000 0. 000 0. 00
0125 304- 06000 Aggregat e Base Course (d ass 6) 1, 548. 460 0. 000
TON 0. 000 0. 00
16. 64000 0. 000 0. 00
0130 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
185. 98000 0. 000 0. 00
0135 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 557. 070 0. 000
TON 0. 000 0. 00
121. 73000 0. 000 0. 00
0140 411-10255 *Emul sified Asphalt (Sl ow Setting) 485. 000 0. 000
GAL 0. 000 0. 00
5. 07000 0. 000 0. 00
0145 507-00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 12. 000 0. 000
TON 0. 000 0. 00
185. 98000 0. 000 0. 00
0150 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 112. 500 0. 000
LF 0. 000 0. 00
17. 75000 0. 000 0. 00
0155 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1,127. 16000 0. 000 0. 00
0160 606-02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
2,017. 62000 0. 000 0. 00
0165 607-11580 Fence (Tenporary) 370. 000 370. 000
LF 0. 000 0. 00

1. 77000 370. 000 654. 90



CONTI D: C18461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18461-BI D ESTI MATE RUN 03/ 04/ 2013
PRQJECT: FBRC050- 005 ESTI MATE NO. 0003 14:18: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY - SH 239 - Location 1
0170 609- 60011 *Curb Type 6 (Section M 200. 000 0. 000
LF 0. 000 0. 00
16. 91000 0. 000 0. 00
0175 612-00001 *Del i neator (Type 1) 12. 000 0. 000
EACH 0. 000 0. 00
24.80000 0. 000 0. 00
0180 612-00003 *Delineator (Type I11) 8. 000 0. 000
EACH 0. 000 0. 00
29. 31000 0. 000 0. 00
0185 613-01300 3 Inch Electrical Conduit (Plastic) 1, 446. 000 0. 000
LF 294. 000 1,975.68
6. 72000 294. 000 1,975.68
0190 613-07023 Pul' | Box (24"x36"x24") 4.000 0. 000
EACH 0. 000 0. 00
905. 44000 0. 000 0. 00
0195 614-00011 *Sign Panel (Oass I) 8. 000 0. 000
SF 0. 000 0. 00
20. 29000 0. 000 0. 00
0200 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 3. 000 0. 000
EACH 0. 000 0. 00
208. 53000 0. 000 0. 00
0205 615- 00050 Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
104. 46000 0. 000 0. 00
0210 621-00425 *Det our 1. 000 1.000
LS 0. 000 0. 00
76, 302. 48000 1.000 76, 302. 48
0215 625- 00000 *Construction Surveying 0. 500 0. 300
LS 0. 000 0. 00
10, 915. 34000 0. 300 3,274.60
0220 626- 00000 *Mobi | i zati on 0. 500 0.187
LS 0.037 8,123.86
219, 563. 73000 0.224 49, 182. 28



CONTI D C18461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18461-BI D ESTI MATE RUN 03/ 04/ 2013
PRQIECT: FBRCO50- 005 ESTI MATE NO 0003 14: 18: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY - SH 239 - Location 1

0225 626- 01000 Public Information Services 0. 500 0. 250
LS 0. 000 0. 00
5, 776. 24000 0. 250 1, 444. 06
0230 627-00005 Epoxy Pavenent Mar ki ng 5. 000 0. 000
GAL 0. 000 0. 00
281. 79000 0. 000 0. 00
0235 630- 00000 *Fl aggi ng 800. 000 111. 000
HOUR 10. 500 132.51
12. 62000 121. 500 1, 533.33
0240 630- 00007 *Traffic Control Inspection 55. 000 15. 500
DAY 12. 000 3,719. 64
309. 97000 27.500 8,524.17
0245 630-00012 *Traffic Control Managenent 22.000 10. 500
DAY 1. 500 803. 10
535. 40000 12. 000 6, 424. 80
0250 630- 80001 *Fl ashi ng Beacon (Portabl e) 10. 000 5. 000
EACH 0. 000 0. 00
394. 51000 5. 000 1,972.55
0255 630-80338 *Barricade (Type 3 MD) (Tenporary) 3. 000 1. 000
EACH 0. 000 0. 00
563. 58000 1. 000 563. 58
0260 630- 80341 *Construction Traffic Sign (Panel Size A) 22.000 5. 500
EACH 0. 000 0. 00
50. 72000 5.500 278. 96
0265 630- 80342 *Construction Traffic Sign (Panel Size B) 26. 000 9. 000
EACH 0. 000 0. 00
56. 36000 9. 000 507. 24
0270 630- 80343 *Construction Traffic Sign (Panel Size O 20. 000 5. 000
EACH 0. 000 0. 00
61. 99000 5. 000 309. 95
0275 630-80344 *Construction Traffic Sign (Special) 54. 500 27.250
SF 0. 000 0. 00

22. 54000 27. 250 614. 22



CONTI D C18461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18461-BI D ESTI MATE RUN 03/ 04/ 2013
PRQJECT: FBRC050- 005 ESTI MATE NO 0003 14:18: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY - SH 239 - Location 1
0280 630-80348 *Construction Information Sign 2.000 1. 000
EACH 0. 000 0. 00
169. 07000 1. 000 169. 07
0285 630- 80355 *Portabl e Message Sign Panel 4. 000 1. 000
EACH 0. 000 0. 00
3, 606. 92000 1. 000 3, 606. 92
0290 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
281. 79000 0. 000 0. 00
0295 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 14. 000
EACH 0. 000 0. 00
2.25000 14. 000 31.50
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
2.25000 0. 000 0. 00
0305 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 30. 000 3. 500
EACH 0. 000 0. 00
2.25000 3.500 7.88
0310 630-80370 Concrete Barrier (Tenporary) 100. 000 50. 000
LF 0. 000 0. 00
27.43000 50. 000 1,371.50
0315 630-80380 *Traffic Cone 200. 000 12. 500
EACH 0. 000 0. 00
2.25000 12. 500 28.13
0320 630-86810 *Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
3, 381. 49000 2.000 6, 762. 98
0325 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70011 F/ A Partnering 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18461-BI D ESTI MATE RUN 03/ 04/ 2013
PRQJECT: FBRC050- 005 ESTI MATE NO 0003 14:18: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0250 ROADWAY - SH 239 - Location 1
0335 700-70016 F/ A Fuel Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70018 F/ A Roadway Snoot hness | ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 836. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70021 F/ A On- The-Job Trai nee 504. 000 246. 000
HOUR 63. 250 63. 25
1. 00000 309. 250 309. 25
0355 700- 70025 F/' A Quality Incentive Paynent 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700- 70380 F/ A Erosi on Control 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI $ 513,200.52 % 16, 134.45 $ 179, 524. 48
CAT NO0251 ROADWAY - SH 350 - Location 2
0365 202- 00090 Renoval of Delineator 10. 000 2.000
EACH 3. 000 28.08
9. 36000 5. 000 46. 80
0370 202-00240  *Renoval of Asphalt Mat (Pl aning) 3, 587. 000 0. 000
SY 0. 000 0. 00
1. 99000 0. 000 0. 00
0371 202- 00250 Rem Pavenent Mar ki ng 600. 000 600. 000
SF 0. 000 0. 00
4. 50000 600. 000 2,700. 00
0375 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
93. 63000 0. 000 0. 00



CONTI D C18461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18461-BI D ESTI MATE RUN 03/ 04/ 2013
PRQJECT: FBRC050- 005 ESTI MATE NO 0003 14:18: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0251 ROADWAY - SH 350 - Location 2
0380 202-01130 Renoval of Guardrail Type 3 450. 000 225. 000
LF 0. 000 0. 00
4. 39000 225. 000 987. 75
0385 203-00010 Uncl assi fied Excavation (Conplete In Place) 1, 982. 000 0. 000
cY 949. 000 11, 729. 64
12. 36000 949. 000 11, 729. 64
0390 203-01500 Bl adi ng 125. 000 0. 000
HOUR 15. 000 718. 05
47. 87000 15. 000 718. 05
0395 207-00205 Topsoi | 380. 000 0. 000
CY 0. 000 0. 00
10. 54000 0. 000 0. 00
0400 208-00002 *Erosion Log (12 Inch) 195. 000 120. 000
LF 10. 000 45.10
4.51000 130. 000 586. 30
0405 208-00020 *Silt Fence 2,465. 000 2,075. 000
LF 0. 000 0. 00
1. 13000 2,075. 000 2,344.75
0410 208-00034 *Gravel Bag 100. 000 0. 000
LF 10. 000 50. 70
5. 07000 10. 000 50. 70
0415 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 516. 70
516. 70000 1. 000 516. 70
0420 208-00070 Vehi cl e Tracki ng Pad 4. 000 0. 000
EACH 2.000 2,306. 34
1, 153. 17000 2.000 2,306. 34
0425 208-00103 *Removal and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 3. 000 135. 27
45. 09000 3. 000 135. 27
0430 208-00105 *Removal and Di sposal of Sedinent (Equiprent) 20. 000 0. 000
HOUR 1. 500 143.72
95. 81000 1. 500 143.72



CONTI D C18461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18461-BI D ESTI MATE RUN 03/ 04/ 2013
PRQIECT: FBRCO50- 005 ESTI MATE NO 0003 14: 18: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0251 ROADWAY - SH 350 - Location 2

0435 208-00106 Sweepi ng (Sedi nent Renoval ) 85. 000 0. 000
HOUR 1. 000 84.18
84.18000 1. 000 84.18
0440 208-00107 Renoval of Trash 43. 000 0. 000
HOUR 8. 000 716. 80
89. 60000 8. 000 716. 80
0445 208- 00206 Erosi on Control Supervisor 85. 000 13. 500
DAY 8. 000 877. 36
109. 67000 21.500 2,357.91
0450 212-00006 *Seedi ng (Native) 1. 200 0. 000
ACRE 0. 000 0. 00
535. 40000 0. 000 0. 00
0455 212-00032 *Soi | Condi tioning 1. 200 0. 000
ACRE 0. 000 0. 00
2,028. 89000 0. 000 0. 00
0460 213-00002 *Mil ching (Weed Free Hay) 1. 200 0. 000
ACRE 0. 000 0. 00
507. 22000 0. 000 0. 00
0465 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 360. 000 0. 000
SY 0. 000 0. 00
3.33000 0. 000 0. 00
0470 304- 06000 Aggregate Base Course (Cl ass 6) 6, 082. 650 0. 000
TON 56. 440 939. 16
16. 64000 56. 440 939. 16
0475 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
185. 98000 0. 000 0. 00
0480 403-34741 *Hot M x Asphalt (G ading SX) (75) (PG 64-22) 2,490. 270 0. 000
TON 0. 000 0. 00
121. 73000 0. 000 0. 00
0485 411-10255  *Enulsified Asphalt (Sl ow Setting) 1, 509. 000 0. 000
GAL 0. 000 0. 00

5. 07000 0. 000 0.00



CONTI D C18461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18461-BI D ESTI MATE RUN 03/ 04/ 2013
PRQJECT: FBRC050- 005 ESTI MATE NO 0003 14:18: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0251 ROADWAY - SH 350 - Location 2
0490 420-00112 Geotextile (Drainage) (O ass 1) 259. 000 0. 000
5% 259. 000 1, 126. 65
4. 35000 259. 000 1, 126. 65
0495 506-00209 Riprap (9 Inch) 92. 000 0. 000
CY 0. 000 0. 00
66. 08000 0. 000 0. 00
0500 507-00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 12. 000 0. 000
TON 0. 000 0. 00
185. 98000 0. 000 0. 00
0505 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 325. 000 0. 000
LF 0. 000 0. 00
17. 75000 0. 000 0. 00
0510 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1,127. 16000 0. 000 0. 00
0515 606- 02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
2,017. 62000 0. 000 0. 00
0520 607-11525 Fence (Plastic) 200. 000 200. 000
LF 0. 000 0. 00
1. 74000 200. 000 348. 00
0525 609-60011  *Curb Type 6 (Section M 200. 000 0. 000
LF 0. 000 0. 00
16. 91000 0. 000 0. 00
0530 612-00001  *Delineator (Type I) 16. 000 0. 000
EACH 0. 000 0. 00
24.80000 0. 000 0. 00
0535 612-00002  *Delineator (Type Il) 14. 000 0. 000
EACH 0. 000 0. 00
27. 05000 0. 000 0. 00
0540 612-00003 *Del i neator (Type II1) 8. 000 0. 000
EACH 0. 000 0. 00
29. 31000 0. 000 0. 00



CONTI D C18461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18461-BI D ESTI MATE RUN 03/ 04/ 2013
PRQIECT: FBRCO50- 005 ESTI MATE NO 0003 14: 18: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0251 ROADWAY - SH 350 - Location 2

0545 613-01300 3 Inch Electrical Conduit (Plastic) 1, 968. 000 0. 000
LF 0. 000 0. 00
6. 72000 0. 000 0. 00
0550 613-07023 Pul | Box (24"x36"x24") 4.000 0. 000
EACH 0. 000 0. 00
905. 44000 0. 000 0. 00
0555 614-00011 *Sign Panel (dass I) 3. 000 0. 000
SF 0. 000 0. 00
20. 29000 0. 000 0. 00
0560 614-00012 *Sign Panel (Oass I1) 9. 000 0. 000
SF 0. 000 0. 00
24. 80000 0. 000 0. 00
0565 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 2.000 0. 000
EACH 0. 000 0. 00
208. 53000 0. 000 0. 00
0570 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
439. 43000 0. 000 0. 00
0575 615- 00050 Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
104. 46000 0. 000 0. 00
0580 625- 00000 *Construction Surveying 0. 500 0. 150
LS 0.120 1, 309. 84
10, 915. 34000 0.270 2,947.14
0585 626- 00000 *Mobi | i zati on 0. 500 0.187
LS 0. 037 8,123. 86
219, 563. 73000 0.224 49, 182. 28
0590 626- 01000 Public Information Services 0. 500 0. 250
LS 0. 000 0. 00
5, 776. 24000 0. 250 1, 444.06
0595 627-00001 Pavenent Marking Pai nt 19. 000 4.310
GAL 0. 000 0. 00

178. 53000 4.310 769. 46



CONTI D C18461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18461- BI D ESTI MATE RUN 03/ 04/ 2013
PRQJECT: FBRC050- 005 ESTI MATE NO 0003 14:18: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0251 ROADWAY - SH 350 - Location 2
0600 627-00005 Epoxy Pavenent MarKking 22.000 0. 000
GAL 0. 000 0. 00
281. 79000 0. 000 0. 00
0605 630- 00000 *Fl aggi ng 800. 000 41. 000
HOUR 3. 500 44. 17
12. 62000 44. 500 561. 59
0610 630- 00007 *Traffic Control Inspection 85. 000 15. 500
DAY 12. 000 3,719. 64
309. 97000 27.500 8,524.17
0615 630-00012 *Traffic Control Managenent 34. 000 10. 500
DAY 1. 500 803. 10
535. 40000 12. 000 6, 424. 80
0620 630- 80001 *Fl ashi ng Beacon (Portabl e) 10. 000 5. 000
EACH 0. 000 0. 00
394.51000 5. 000 1,972.55
0625 630-80338 *Barricade (Type 3 MD) (Tenporary) 4.000 0. 500
EACH 0. 000 0. 00
563. 58000 0. 500 281.79
0630 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 5. 000
EACH 0. 000 0. 00
50. 72000 5. 000 253. 60
0635 630- 80342 *Construction Traffic Sign (Panel Size B) 26. 000 9. 000
EACH 0. 000 0. 00
56. 36000 9. 000 507. 24
0640 630-80343 *Construction Traffic Sign (Panel Size O 18. 000 8. 000
EACH 0. 000 0. 00
61. 99000 8. 000 495. 92
0645 630-80344 *Construction Traffic Sign (Special) 54. 500 27.250
SF 0. 000 0. 00
22.54000 27. 250 614. 22
0650 630-80348 *Construction Information Sign 2.000 1. 000
EACH 0. 000 0. 00
169. 07000 1. 000 169. 07
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PON: 18461-BI D ESTI MATE RUN 03/ 04/ 2013
PRQIECT: FBRCO50- 005 ESTI MATE NO 0003 14: 18: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0251 ROADWAY - SH 350 - Location 2

0655 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
3, 606. 92000 2.000 7,213.84
0660 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
281. 79000 0. 000 0. 00
0665 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 12. 000
EACH 0. 000 0. 00
2.25000 12. 000 27.00
0670 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 3. 000
EACH 0. 000 0. 00
2.25000 3. 000 6.75
0675 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 70. 000 0. 000
EACH 0. 000 0. 00
2.25000 0. 000 0. 00
0680 630-80370 Concrete Barrier (Tenporary) 1, 300. 000 650. 000
LF 0. 000 0. 00
27.43000 650. 000 17, 829. 50
0685 630- 80380 *Traffic Cone 300. 000 25. 000
EACH 0. 000 0. 00
2.25000 25. 000 56. 25
0690 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
3, 945. 07000 1. 000 3,945. 07
0695 630-86810 *Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
3, 381. 49000 2.000 6, 762. 98
0700 700- 70010 F/ A M nor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700-70011 F/ A Partnering 2,500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00
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PON: 18461-BI D ESTI MATE RUN 03/ 04/ 2013
PRQIECT: FBRCO50- 005 ESTI MATE NO 0003 14: 18: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0251 ROADWAY - SH 350 - Location 2

0710 700-70016 F/ A Fuel Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700- 70018 F/ A Roadway Snoot hness | ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0720 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 8, 964. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700-70021 F/ A On- The-Job Trai nee 776. 000 0. 000
HOUR 189. 750 189. 75
1. 00000 189. 750 189. 75
0730 700- 70025 F/' A Quality Incentive Paynent 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700-70031  F/A | NTERI M SURFACE REPAI R 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700- 70380 F/ A Erosion Control 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0251 CURRENT AMI  $ 993, 656.12 $ 33,608.11 % 138, 017.76
CAT NO0350 STRUCTURE - P-19-AV - Location 1

0745 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
18, 171. 54000 1. 000 18,171.54
0750 206- 00000 Structure Excavation 716. 000 716. 000
CcY 0. 000 0. 00
14. 08000 716. 000 10, 081. 28
0755 206- 00100 Structure Backfill (dass 1) 613. 000 281. 220
CcY 0. 000 0. 00

49. 09000 281. 220 13, 805. 09
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PCN: 18461-BI D ESTI MATE RUN 03/ 04/ 2013
PRQJECT: FBRC050- 005 ESTI MATE NO. 0003 14:18: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0O350 STRUCTURE - P-19-AV - Location 1
0760 206- 01750 *Shoring (Area 1) 1. 000 1.000
LS 0. 000 0. 00
8, 594. 39000 1. 000 8, 594. 39
0765 516- 00000 *Danppr oof i ng (Asphal t) 252. 000 0. 000
Sy 0. 000 0. 00
19. 73000 0. 000 0.00
0770 601- 03030 *Concrete Cass D (Box Cul vert) 113. 000 48. 500
cY 64. 500 29, 662. 26
459. 88000 113. 000 51, 966. 44
0775 601- 03050 *Concrete Class D (Wall) 78. 000 35. 000
cY 43. 000 24,767. 14
575. 98000 78. 000 44,926. 44
0780 602- 00000 *Rei nforcing Steel 47, 966. 000 23, 193. 000
LB 24,773.000 17, 836. 56
0. 72000 47, 966. 000 34,535. 52
0785 605-83002 Geoconposite Drain with Pipe 84. 000 0. 000
Sy 0. 000 0. 00
18. 67000 0. 000 0.00
0790 606-11020 *Bridge Rail Type 10H 124. 000 0. 000
LF 62. 000 15, 894. 94
256. 37000 62. 000 15, 894. 94
CAT 0350 CURRENT AMI  $ 236,697.90 $ 88,160.90$%  197,975.64
CAT NO0351 STRUCTURE - O 19-AH - Location 2
0795 202- 00400 *Renoval of Bridge 1. 000 0.500
EACH 0. 000 0. 00
18, 171. 54000 0. 500 9, 085. 77
0800 206- 00000 Structure Excavation 543. 000 0. 000
cY 220. 000 3,097. 60
14. 08000 220. 000 3,097. 60
0805 206- 00050 Structure Backfill (Special) 157. 000 0. 000
Cy 0. 000 0. 00
19. 92000 0. 000 0.00
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PON: 18461-BI D ESTI MATE RUN 03/ 04/ 2013
PRQIECT: FBRCO50- 005 ESTI MATE NO 0003 14: 18: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0351 STRUCTURE - O 19-AH - Location 2

0810 206-00100 Structure Backfill (dass 1) 320. 000 0. 000
CcY 0. 000 0.00
49. 09000 0. 000 0. 00
0811 206-00510 Filter Matl (CL A) 75. 000 0. 000
cY 75. 000 3,183. 00
42. 44000 75. 000 3,183. 00
0815 206-01750 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
24, 069. 09000 1. 000 24, 069. 09
0820 516- 00000 * Danppr oof i ng (Asphal t) 394. 000 0. 000
SY 0. 000 0. 00
19. 73000 0. 000 0. 00
0825 601-03030 *Concrete Class D (Box Cul vert) 235. 000 0. 000
cY 34. 000 15, 635. 92
459. 88000 34. 000 15, 635. 92
0830 601-03050 *Concrete Cass D (Wll) 35. 000 0. 000
cY 10. 000 5, 759. 80
575. 98000 10. 000 5, 759. 80
0835 602-00000 *Rei nf orcing Steel 80, 860. 000 0. 000
LB 25, 096. 000 18, 069. 12
0. 72000 25, 096. 000 18, 069. 12
0840 605-83002 Geoconposite Drain with Pipe 40. 000 0. 000
SY 0. 000 0. 00
18. 67000 0. 000 0. 00
0845 606-11020 *Bridge Rail Type 10H 84. 000 0. 000
LF 0. 000 0. 00
256. 37000 0. 000 0. 00

CAT 0351 CURRENT AMI  $ 288,411.11 % 45,745.44 $ 78, 900. 30
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS - Location 1

0850 620-00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 436. 79000 1. 000 11,436.79



CONTI D C18461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PON: 18461- Bl D ESTI MATE RUN 03/ 04/ 2013
PRQJECT: FBRC050- 005 ESTI MATE NO 0003 14:18: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BID I TEMS - Location 1
0855 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 124. 19000 1. 000 13,124.19
0860 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 640. 52000 1. 000 1, 640. 52
CAT 0450 CURRENT AMI $ 26,201.50 % 0.00% 26, 201. 50
CAT NO0451 CONSTRUCTI ON ENG NEERI NG BID I TEMS - Location 2
0865 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 0. 000 0. 00
11, 436. 79000 0. 000 0. 00
0870 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 124. 19000 1. 000 13,124.19
0875 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 640. 52000 1. 000 1, 640. 52
CAT 0451 CURRENT AMI $ 26,201.50 % 0.00% 14,764. 71
PRQIECT TOTAL CURRENT AMI $ 2,084,368.65% 183,648.90 % 635, 384. 39



